












































































































































PROJECT UPDATE

 CARB grant agreement executed 
February 2019

 Most subcontracts with Volvo and 
partners executed

 Kick off meeting March 2019

 Five trucks to be delivered to 
California

 Charging infrastructure up in time for 
truck deliveries

 Technology Showcase Feb 2020
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